

Order to W. H. Freeman, Esq., for legal services.....	30 00
“ for incidental expenses.....	100 00
“ for Printing and office rent.....	40 00
“ to Templeman for drafts, surveys, &c.....	14 75
“ to Editors of Sun for advertising.....	6 88
“ to Building Committee at sundry times, each having received \$840 00.....	4,200 00
	<hr/>
	\$4,635 27

*Estimated cost for furnishing the new Court House and Offices for  
Baltimore County.*

Iron frames for 34 doors and windows.....	\$595 00
Iron doors to offices 13 c \$25 00.....	325 00
Iron Window shutters to offices 21 c \$35 00.....	735 00
Grading lot and paving walks.....	600 00
Board fence to enclose Court House lot, say 1680 feet and gates.....	500 00
2 warm air furnaces and fixtures.....	500 00
Fresco for court room.....	300 00
Iron Portico.....	7,500 00
Cupola and belfry.....	2,000 00
Pump at Court House.....	132 00
Probable amount for services yet to be rendered by Architects.....	500 00
	<hr/>
	\$13,687 00

Marble instead of iron portico.....	9,500 00
-------------------------------------	----------

*Estimated cost of finishing and furnishing the Jail and Keepers  
Residence.*

To complete the contract of W. H. Allen.....	\$1,800 00
To 84 perch additional foundation at \$2 25 per perch...	189 00
To 24 bolts &c. to cell doors.....	66 00
To extra iron in the grates.....	20 00
To iron doors for 24 cells.....	384 00
To warm air furnace and fixtures.....	250 00
To pump or ram for water.....	500 00
To furniture for 24 cells, at \$17 25.....	414 00
To grading lot and paving.....	300 00
	<hr/>
	\$3,923 00

To stone wall to enclosed jail lot \$7,000.